
Wellesley:  Route 16 over Route 9 
Look Ahead Schedule 

 
February, 2008: 
¾ SPS Complete demolition of bridge abutments (2/4 – 2/6) Nights 
¾ SPS Pour Concrete in pier footing (week of 2/4 days) 
¾ Verizon working on rebuilding manholes in Route 16 work zone (Days) 

 
March, 2008: 
¾ SPS commence bridge concrete work (pier, abutments, etc.) (Days) 
¾ SPS resume concrete and stone work on retaining wall (Days and Nights) 
 

April, 2008 
¾ SPS continue bridge concrete work (pier, abutments, etc.) (Days) 
¾ SPS erect remaining structural steel for bridge (2 Weekend Nights) 
 

May, 2008 
¾ SPS complete bridge concrete work (Days) 
¾ SPS continue concrete and stone work on retaining wall (Nights) 
 

June, 2008 
¾ SPS continue concrete and stone work on retaining wall (Nights) 
 

July, 2008 
¾ SPS commence road work Route 16 (Days/Nights) 
 

August, 2008 
¾ SPS continue road work Route 16 (Days/Nights) 
¾ SPS commence road work Route 9 (Nights) 
 

September, 2008 
¾ SPS commence utility work Routes 16 and 9 (Days/Nights) 
 

October, 2008 
¾ SPS complete utility work Routes 16 and 9 (Days/Nights) 
¾ SPS complete curb, sidewalk, signal work (Days/Nights) 
 

November 3, 2008 (+/-) 
¾ SPS open Route 16 and Route 9 to final traffic pattern 

 
December 1, 2008 (+/-) 
¾ Final project completion 

 
Notes: 



1. Schedule assumes there will be no modifications to project, including change 
in scope of work. 


